

2020-63 Attachment-10 Water Supply Master Plan progress summary

Water Supply Master Plan

Q4, 2019-Q1, 2021; 30% complete

Recent progress/achievements to date

The project is proceeding with the addition of community engagement tasks in Engagement HQ to increase community consultation using online engagement tools. A minor delay was accommodated in the Water Supply Demand Projection Technical Memorandum to allow for all 2019 data to be included in water demand forecasts to support other City departments' work.

The project has increased local Indigenous Community engagement through local contacts and engagement activities. Note: there are over 30,000 Indigenous peoples (First Nations, Metis and Inuit) in Guelph and the surrounding area.

Next steps

- Draft Water Supply Capacity Technical Memorandum – June, 2020
- Initiate Task 4 – Water Supply Alternatives – Q2, 2020
- Upcoming Meetings:
 - Review of modeling scope (TBD)
 - Quarterly project meeting – June 15, 2020