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Business case and staging plan



Strategic Plan alignment
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Background and purpose 
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• Facilities needs assessment 
• Fleet Services
• Public Works
• Guelph Transit
• Corporate Building Maintenance
• Solid Waste Collections
• Parks

• Asset management plan 

• City growth  



Business case 

• Process  

• Assumptions 

• Scope 

Risks 

Costs

Benefits 
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Social benefit and risk 
assessment
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Business case: Alternative 
costing
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• Focuses on financial items—capital and 
operating cost differences in alternatives 

• Consistent assumptions: 

 Population and business growth

 Energy efficiency of facilities 

 Address current operational inefficiencies 

• Provides a range of magnitude, not a 
budget



Alternative 1: 
Rehabilitation and expansion

• Existing facilities rehabilitated and 
renovated 

• Additional locations constructed or leased 
to meet functional space requirements
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Alternative 2: 
New decentralized facilities

• New facilities constructed to meet 
functional space requirements.

• Decentralized facilities situated around the 
city on land not currently owned.
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Alternative 3: 
Centralized City Operations Campus

• New facilities constructed to meet 
functional space requirements.

• Facilities are centralized at City-owned 
Watson-Stone roads location.
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Comparison summary 
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Centralized City Operations 
Campus
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Advantages:

• Reduces capital investment costs

• Uses existing City-owned land
 No new land acquisition costs

 Reduces risks to project timeframe

• Less land is required



Centralized City Operations 
Campus
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Advantages:

• Lower site preparation and servicing 
costs.

• Greatest efficiencies in service delivery.  
 increases access to shared resources

 reduces travel time and mileage costs

 reduces vehicle downtime



Staging plan
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Financial planning
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•Budget impacts presented after detailed 
design

• Capital costs and funding sources

• Operating budget requirements

• Infrastructure renewal and growth 
funding strategies

•Leveraging grants to reduce tax cost 

•Corporate debt impact



Next steps  
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• ICIP transfer payment agreement 
approval and sign off

• Annual budget approval

• Field studies, data collection and 
preliminary design of campus site plan 

• New transit facility design and site plan



Recommendations
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That in accordance with the City 
Operations Campus Business Case as 
included in Attachment 1 of report City 
Operations Campus – Business Case and 
Staging Plan dated May 3, 2021, the 
municipal-owned site located at the 
northwest corner of Watson Parkway 
South and Stone Road East be approved 
as the site for the future City Operations 
Campus.



Recommendations
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That in accordance with the multi-year 
Staging Plan as included in Attachment 2 
of report City Operations Campus –
Business Case and Staging Plan dated 
May 3, 2021, staff proceed with site 
preparation and servicing of the City 
Operations Campus.



Recommendations
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That staff proceed with the planning and 
design of the future facilities consistent 
with the City Operations Campus Business 
Case and Staging Plan and be directed to 
seek Council approval through the annual 
budget process.


