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Staff 

Report  

 

To Committee of the Whole

Service Area Corporate Services

Date Tuesday, May 2, 2023  

Subject 2022 Year-end Capital Budget Monitoring 
Report

 

Recommendation 

1. That the funding adjustments as detailed in Table 5 of Attachment-2 of the 2022 

Year-end Capital Budget Monitoring Report dated May 2, 2023, be approved.  

2. That $375,000 be approved for RD0449 Wildlife Crossing – Maltby Road and be 

funded from the Infrastructure Renewal Reserve Fund (#150) to install 
permanent wildlife crossing and fencing on Maltby Road between Gordon Street 
and Victoria Road South. 

 

Executive Summary 

Purpose of Report 

This report provides a summary of the 2022 capital spending for the year-ended 
December 31, 2022 and highlights significant capital project activity and 
milestones. 

This report also serves to notify of any deviations from the approved capital plan 
and seek approvals for adjusted funding where required.  

Key Findings 

Overall, the 2022 capital program results are very positive and demonstrate the 

City’s commitment to right-size the budget to align planned projects with the 
people resources to execute them successfully. The total capital spending in 2022 
was $110.3 million, which was $32.5 million (41.7 per cent) more than 2021. 

Purchase order (PO) commitments at year-end were $101.3 million, which was 
$31.2 million (44.5 per cent) higher than 2021 year-end. The increased capital 

spending can be partly attributed to Council’s approval of the Capital Program 
Resourcing Strategy in 2021 which provided project management resources to 
focus on delivery of capital projects. Further, this spending success is attributable 

to the capital prioritization process as approved by Council through the Inflationary 
Financial Impact Strategy, providing staff delegated authority to keep projects 

moving forward during 2022 and 2023.  

A secondary benefit to the capital prioritization process included a significant focus 
on capital project closeouts resulting in the closure of 86 capital project accounts. 

With these closures, $6.4 million of capital budget surplus was returned to the 
originating reserve funds and will be available for use in future capital budgets.  

https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=15661
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=15661
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=23920
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=23920
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This $110.3 million in capital spending is translated into community service 

outcomes including:  

 Road reconstructions complete with sanitary and storm sewers and 

watermains 
 Energy upgrades to processes and equipment to assist in achievement of the 

City’s energy goals 

 New park structures including playgrounds, trails and benches and 
 Customer service improvements through digitization and software 

The City maximizes all avenues to secure grant funding to assist in the delivery of 
the capital program with the use of $14.7 million in grants in 2022. Of this, $10.6 
million is attributed to the federal Canada Community Building Fund (CCBF) and 

$588 thousand to the provincial Dedicated Gas Tax fund. These are the only two 
reliable, sustainable capital grant funding sources that are built into the City’s 

budget models. All other grants received are one-time in nature and assist with 
accelerating projects that were planned in a future year or replacing property tax 
and rate revenues otherwise required. One-time grants in 2022 included funding 

from various streams of Investing in Canada Infrastructure Program (ICIP) and the 
Canada Community Revitalization Fund. 

Strategic Plan Alignment 

Reporting quarterly on the financial status of the capital budget supports the 

Strategic Plan’s Working Together for our Future pillar through maintaining a 
fiscally responsible local government. 

Financial Implications 

Ongoing monitoring of capital spending ensures projects and services are delivered 
as intended and that any financial impacts or risks are addressed proactively. 

 

Report 

This report provides a summary of the annual capital spending as of December 31, 

2022, and highlights significant capital project activity and milestones. A summary 
of financial capital activity can be found in Attachment-1. 

The capital budget carried over from 2021 was $440 million, Council approved a 

2022 capital budget of $141.4 million in December 2021. Capital budget additions 
and adjustments made throughout the year resulted in a net budget addition of 

$4.7 million. Capital budget adjustments made with the Council approved delegated 
authority in accordance with the Inflationary Financial Impact Strategy resulted in a 
net budget reduction of $11.5 million. Capital budget adjustments made in Q4 can 

be found in Attachment-2. This provided for a total available budget in 2022 of 
$574.6 million. 

The total capital spending in 2022 was $110.3 million, which was $32.5 million 
(41.7 per cent) more than 2021. PO commitments at year-end were $101.3 million, 
which was $31.2 million (44.5 per cent) higher than 2021 year-end. The increased 

capital spending can be partly attributed to Council’s approval of the Capital 
Program Resourcing Strategy in 2021 which provided project management 

resources to focus on delivery of capital projects. As part of the 2024 to 2027 multi-
year budget, this strategy will be reviewed to validate and reassess capacity 
metrics to ensure continued advancement in delivering capital projects.  

https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=23920
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=15661
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=15661
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Throughout 2022, the additional capacity gained through the multi-year budget 

process and work completed through the capital prioritization process allowed staff 
to move diligently through the capital closeout process to close 86 capital project 

accounts. Accounts are closed as projects are completed and for administration 
purposes to end-date lifecycle project accounts. At the time of project closeout, a 
review is done to determine if account surpluses are required for future work, to 

mitigate in-year deficits or if the surplus can be returned to the appropriate reserve 
fund. These project closures have resulted in a capital budget surplus of $6.4 

million being returned to the originating reserve funds. Approximately $3.6 million 
or 56 per cent of the funds were returned to tax-based reserve funds and the 
remainder to non-tax reserve funds with the majority of that going to water and 

wastewater reserve funds. 

On December 31, 2022, the uncommitted approved budget was $356.6 million 

which was $9.1 million less than 2021. This reduction in the uncommitted funds is 
further evidence that the City’s capital strategies to advance work have been 
successful. 

Inflation Update 

Commodity prices most frequently used in the capital program have increased 

substantially since January 2019 (pre-pandemic) because of inflation. As indicated 
in Figure 11, inflation was at its highest from mid-2021 to mid-2022 with many 

commodities seeing a reduction in the pace of inflation since July 2022. However, at 
the end of 2022 key commodities continued to trend on average around 35 per cent 
higher when compared to January 2020 (index period).  

                                       
1 Industrial product price index, by major product group, monthly (statcan.gc.ca) 

https://www150.statcan.gc.ca/t1/tbl1/en/tv.action?pid=1810026501


 
Page 4 of 12 

 

Figure 1 -Industrial Product Price Index January 2019 to December 2022 

 

Over the course of 2022, there were significant swings in the price of many of these 
commodities. From January to December, lumber and other wood products 

decreased 55 per cent, primary ferrous metal products (steel) decreased 31 per 
cent whereas energy and petroleum products increased 24 per cent, cement, glass, 

and other non-metallic mineral products and machinery and equipment increased 
10 per cent. This presented a challenge throughout the procurement process for 
both the City and our vendors. The City has worked to mitigate this risk through 

contract escalation clauses and index pricing and continues to consider creative 
ways to share risk equitably and reduce costs. Added flexibility through the use of 

the delegated authority given through report 2022-118 Inflationary Financial 
Impact Strategy, has permitted staff to move quickly to address budget changes 
through the capital prioritization and going into 2023 at project tendering stage to 

address the on-going impacts of inflation. 

Capital prioritization 

In April 2022, staff brought forward report 2022-118 Inflationary Financial Impact 
Strategy for Council’s consideration. In response, Council delegated authority to 

staff until the 2024 capital budget approval to prioritize capital projects within the 
approved capital budget.  

A holistic review of the approved 2022 and 2023 budgets was necessary to create 

financial capacity to deal with inflationary budget increases, including consideration 
of Council’s previous approval of the Capital Program Resourcing Strategy in 2021. 
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https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=24484
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=24484
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=23544
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=23544
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=15661
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Staff reviewed projects through multiple lenses as the planning, design, and 

execution of the 10-year capital plan is a very complicated, interconnected task. 
The criteria that was considered as part of the prioritization process focused on 

enterprise risk mitigation and included: 

 Infrastructure Renewal projects that address current deficiencies or risks, 
or meet regulatory requirements  

 Projects that leverage time-limited grant funding 

 Projects tied to agreements or impacts with other partners or 

stakeholders 

 Growth-related projects that provide necessary infrastructure to a 
growing community 

 Projects that prove to reduce costs/save money over time subject to a 
sound business case 

These adjustments were consolidated across all departments and service areas and 
required review and sign-off from General Managers and the Executive Team. 

The capital prioritization has resulted in a $11.5 million net decrease in the 

previously approved 2022 capital budget. As part of the project level review, no 
operating impacts from capital were adjusted or deferred. The summary of all 

adjustments made to the 2022 capital budget are shown below in Table 1. In total, 
project deferrals from 2022 were $29.9 million and include:  

 WT0060 Clythe Water Treatment Plant, $8.0 million 

 WT0015 Robertson Booster Upgrades, $4.5 million 

 PN0097 Speedvale Road Reconstruction - Woolwich to Metcalfe, $4.3 million 

 RD0357 Cycling Network Expansion (ICIP-GUE-05), $3.1 million 

 WT0062 Dean Station Upgrades, $1.7 million 

As part of the 2024-2027 multi-year budget process, staff will work to re-budget all 

projects that were deferred through the capital prioritization. 

The detailed project listing of all adjustments can be found in Attachment-3.  

Table 1- Summary of 2022 Capital Prioritization Adjustments by Funding Category 

Decision 

Outcome 

City Building Growth Infrastructure 

Renewal 

Grand Total 

Decrease (1,103,679) (8,874,494) (1,983,352) (11,961,525) 

Increase 4,327,590  9,091,848  16,024,992  29,444,430  

Deferred and 

to be Re-
Budgeted in 

2024 + 

(4,275,805) (21,399,017) (4,261,024) (29,935,846) 
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Net New2 170,000   788,000  958,000  

Grand Total (881,894) (21,181,663) 10,568,616  (11,494,941) 

 

Powering our future 

The Powering our future priority includes two capital projects, the citywide fibre-
optic network and the Hanlon Creek Business Park. The 2022 spending and current 
PO commitments total $2.8 million. Remaining uncommitted budget at December 

31, 2022 was $5.3 million with $4.5 million related to IT0061 Fibre Data 
Connection. 

The citywide fibre-optic network project (IT0061) has been underway since 
2021. This project will see fibre-optic networking connect City-owned facilities and 

traffic controllers throughout Guelph, removing the City’s reliance on third-party 
providers. Staff continue to target the end of 2026 for overall completion of the 
project, considering integrated dependencies with other projects.  

From a construction standpoint, to date, roughly 50 per cent of Ring 1 has been 
completed. This includes the cutover of three City-owned facilities onto the new 

fibre network (Elizabeth Fire Hall, Speedvale Fire Hall, and Victoria Road Recreation 
Centre) as well as bringing fibre to approximately 15 new traffic signal locations 
within this area. In 2023 work will continue on the remainder of Ring 1 as well as 

starting in targeted areas within Ring 3 to the south.  

An information report planned for the second quarter of 2023 on the Hanlon Creek 

Business Park (SS0002) will provide an update to the on-going process to sell 
Phase 3, which will replenish the Industrial Land Reserve once completed.  

Sustaining our future 

The Sustaining our future priority includes projects related to water and wastewater 
services, stormwater management, solid waste resources, planning and building 

services, corporate projects for 100RE initiatives, and monitoring and remediation 
of contaminated sites. 

The sustaining our future capital budget is the largest of the strategic plan with 40 
per cent of the projects in the capital program. The 2022 capital spending on 
projects within this priority was $50.8 million with another $40.1 million in PO 

commitments as of December 31, 2022. There is $132.9 million of budget to be 
executed which is 38 per cent of the total capital budget.  

The top three project expenditures (spending and commitments) occurred in the 
following accounts: 

 ST0009 Plant Energy Efficiency Management ($8.8 million) – construction 

work is in progress related to the upgrade of process aeration blowers, 

aeration control systems, and supporting electrical, mechanical and 

SCADA/communication infrastructure at the Water Resource Recovery Centre 

(formally known as the Wastewater Treatment Plant). This work will reduce 

                                       
2 Net new projects represent two projects that were administrative corrections captured 

during the capital prioritization process. 

https://guelph.ca/city-hall/budget-and-finance/city-budget/2022-and-2023-city-budget/strategic-priorities/powering-our-future/
https://guelph.ca/city-hall/budget-and-finance/city-budget/2022-and-2023-city-budget/strategic-priorities/sustaining-our-future/
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the energy footprint and operational costs while upgrading aging end of life 

assets to improve operational flexibility, add redundancy and future growth 

capacity.  

 WT0011 Paisley Pump Upgrades ($6.4 million) – construction work is in 

progress for upgrades and improvements to end of life equipment and to 

increase pumping capacity for future growth. 

 PN0043 Metcalfe Street Reconstruction Phase 2 ($5.1 million) – construction 

work is in progress for the reconstruction of Metcalfe Street from Terry 

Boulevard to Eramosa Road including replacement of watermain, sanitary 

sewer, storm sewer, road surface and sidewalks. 

The majority of uncommitted budget relates to work at the water and wastewater 

plants as well as underground watermain and sanitary sewer infrastructure as part 
of road reconstruction works. The largest uncommitted project budget in this 

priority belongs to FM Woods Station Upgrade (WT0064) at $29.5 million in 
uncommitted budget. However, the majority of this is planned to be committed in 
Q2 of 2023 when the tender closes for the booster pumping station replacement. 

Projects identified as completed in Q4 include the following linear capital works 
which are now in the warranty stage:  

 PN0847 Manitoba Street – Ontario Street to Huron Street - 300 meters (m) 

of road built complete with sanitary and storm sewers and watermain, 

 PN0748 Eramosa Road – Metcalfe to Glenhill - 300 m of road built complete 

with sanitary and storm sewers and watermain,  

 PN0264 York Road – GJR Spurline - Stevenson – 450 m of road built 

complete with sanitary and storm sewers and watermain,  

 PN0225 Eramosa Road- Orchard Crescent to Victoria Road North – 80 m of 

watermain replaced,  

 PN0268 Paisley Feedermain Construction Phase 3 - trunk watermain 

completed to the Paisley Reservoir Pumping Station and  

 PN0100 Stevenson St. N Reconstruction – 440 m of road built complete with 

sanitary and storm sewers and watermain.  

In addition, the ST0008 Wastewater Treatment Master Plan update was completed 
and will lead to an Environmental Study Report that will allow for the capital 

program identified within the master plan to move to the design stage without 
additional environmental assessments . 

In 2022, 33 capital accounts in this priority were closed with a combined budget 
surplus of $5.9 million. Of this $4.1 million relates to 18 projects that were end-
dated for administrative purposes and replaced with new accounts in 2021. Through 

this process it was determined that the existing budget was sufficient for current 
planned activities and any additional need would be re-budgeted through the 2024-

2027 multi-year budget process.  

In 2022 there were documented increases in turtle mortality on Maltby road, 
between Gordon and Victoria. Through the Sustaining our Future strategic plan 

pillar, the City prioritizes protection of the environment, including turtles. As a 
result, the City has decided to install a permanent wildlife crossing and fencing, in 

the area where the turtle mortality was high. The permanent solution cannot be 
installed until the water levels in the adjacent wetlands have dropped to a level that 



 
Page 8 of 12 

 

is manageable, which means construction is estimated to be late July/early August 

2023. Staff are seeking the approval of additional budget of $375 thousand to 
complete these works in 2023. The scope of work includes removing a section of 

Maltby road, installing a structurally sound tunnel and fencing for the crossing, and 
then reconstruction of the road and associated restoration. Associated work such as 
engineering design, construction tendering and oversight, traffic control, and 

communications is included. 

Navigating our future 

The Navigating our future priority includes transportation services such as road 
reconstruction and the active transportation network, transit and parking.  

2022 capital spending on projects within this priority was $20.5 million with another 
$35.4 million in PO commitments as of December 31, 2022. Remaining to be 
executed is $27.4 million of budget.  

The top three project expenditures (spending and commitments) occurred in the 
following accounts: 

 PN0271 York Road Phase 3 Reconstruction from Stevenson Street South to 

Victoria Road South ($11.3 million) – construction work is tendered and 

awarded and is expected to begin in Q2 2023 and wrap up by Q3 2024. 

 TC0070 Bus Electrification – Replacement (ICIP) ($7 million) – three electric 

buses are on order to replace existing buses with anticipated delivery in Q1 

2024 

 TC0078 Transit Vehicle Growth ($5.4 million) – four electric buses are on 

order with anticipated delivery in Q1 2024 

Projects that have the largest uncommitted balances include the following:  

 TC0059 Transit Operations Facility ($6.6 million uncommitted) - multi-year 

project with ICIP funding and early site readying work is in progress and on 

budget (for additional information see 2023-17 - Operations Facilities Long-

Term Plan Update. 

 PN0271 York Road Phase 3 Reconstruction from Stevenson Street South to 

Victoria Road South ($2.7 million uncommitted) - uncommitted budget 

remaining for hydro pole relocations and dewatering into the City sewer. 

 RD0376 Silvercreek Parkway Speedvale to Woodlawn Road with protected 

bike lanes ($2.1 million uncommitted) - in detailed design with tender and 

construction anticipated in 2023. 

Projects identified as completed in Q4 include:  

 PG0094 On Street Occupancy Sensors – installed 500 on-street parking 

occupancy sensors to gather data about usage and turnover,  

 PN0011 Norwich Pedestrian Bridge – this heritage bridge has been 

completely restored with pedestrian and bike lanes,  

 PN0004 100 Steps Rehabilitation – completed including bike trail,  

 PN0873 College Ave E: Watermain and Sanitary Sewer – 600m of watermain 

and sanitary forcemain built now in warranty and  

 PN0025 Bagot Street – Drew Street to Mercer Street – 350m of road built 

complete with sanitary and storm sewers and watermain. 

https://guelph.ca/city-hall/budget-and-finance/city-budget/2022-and-2023-city-budget/strategic-priorities/navigating-our-future/
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=33717
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=33717
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In 2022, 27 capital accounts in this priority were closed with a combined budget 

surplus of $447 thousand, which was no longer required and returned to reserve 
funds. 

Working together for our future 

The Working together for our future priority includes capital projects related 

corporate fleet, court services and information technology projects to leverage 
technology to improve how the City communicates with residents and delivers 
service. 

2022 capital spending on projects within this priority was $4.1 million with another 
$1.5 million in PO commitments as of December 31, 2022. Remaining is $4.2 

million of budget to be executed.  

The top three project expenditures (spending and commitments) occurred in the 
following accounts: 

 IT0064 Property Tax Billing Software Replacement ($732 thousand) – the 

first phase of the new system was implemented and will be monitored 

through 2023 for any final modifications. Currently, phase two is underway 

with the expected launch of a citizen portal in mid-2023. 

 IT0083 IT Infrastructure Lifecycle ($609 thousand) – purchased 204 network 

components for lifecycle replacement with deployment planned in 2023 due 

to supply chain delays. Completed lifecycle for advanced data retention 

solution. 

 IT0080 & IT0081 IT Endpoint Lifecycle ($549 thousand) - replaced 193 

corporate personal computer’s and 220 mobile devices under lifecycle in 

2022 

Projects that have the largest uncommitted balances include the following:  

 CS0004 Court Services Facility Renewal ($1 million uncommitted) - in 

progress and on budget.  

 IT0063 Corporate POS Software Replacement ($675 thousand uncommitted) 

- was delayed with planning now in 2023 and implementation in future years. 

 IT0064 Property Tax Billing Software Replacement ($618 thousand 

uncommitted) - in progress moving into 2023. 

Identified as completed in Q4 was IT0072 Citywide Multi-factor Authentication. 

Adopting this best practice provides the City with an additional measure to reduce 
risk and increase our cyber security maturity. 

In 2022, four capital accounts in this priority were closed with a combined budget 
surplus of $74 thousand which was returned to reserve funds. 

Building our future 

The Building our future priority includes open spaces, parks, recreation, culture, 
library and corporate facilities projects as well as projects related to public works, 

corporate and community safety and all of the emergency services including fire, 
paramedics and police. 

This is the second largest Strategic Plan priority from a capital budget perspective 
with the building of key assets a main driver. The total 2022 available budget for 

https://guelph.ca/city-hall/budget-and-finance/city-budget/2022-and-2023-city-budget/strategic-priorities/working-together-for-our-future/
https://guelph.ca/city-hall/budget-and-finance/city-budget/2022-and-2023-city-budget/strategic-priorities/building-our-future/
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Baker District Redevelopment (including the library, open space, and parking), and 

South End Community Centre (SECC) account for over 72 per cent of this priority 
and over 86 per cent of the uncommitted balance at December 31, 2022. See the 

City’s capital projects webpage for quarterly updates on these and other Tier 1 
capital projects. 

The 2022 capital spending on projects within this priority was $33.9 million with 

another $22.5 million in PO commitments as of December 31, 2022. This leaves 
$186.8 million of budget to be executed with $161.8 million of that belonging to 

Baker District and SECC.  

The top three project expenditures (spending and commitments), excluding Baker 
District and SECC, occurred in the following accounts: 

 PN2439 Computerized Maintenance Management System (CMMS) 

Implementation ($3.6 million) – implementation of the replacement of the 

existing work order management and procurement systems is underway with 

change management training on-going to support successful adoption and 

hardware to support the data system storage has been purchased and 

additional temporary staff resources have been obtained.  

 RF0095 Recreation Facilities Renewal ($3.3 million) – Replacement of roof 

and exterior wall stucco as well as the replacement of 20 HVAC units with 

premium high efficiency heat pumps at the West End Community Centre. 

Operating savings from these replacements will be monitored and budgets 

adjusted as needed. At the Guelph Sports Dome the indoor turf and rubber 

floor was replaced. 

 GG0245 Administration Facilities Renewal ($2.7 million) – Citywide renewal 

to corporate buildings completed including work done to elevators, secured 

entry key systems, life safety equipment and building automation systems. 

Projects that have the largest uncommitted balances (excluding Baker District and 
SECC) include the following: 

 PK0075 Downtown Pedestrian Bridge ($6.7 million) - currently in progress 

with tendering for the construction of the new bridge from the Macdonell and 

Wellington Street East. intersection across the speed river to a proposed 

multi-use path from Arthur Street South. in Q2 2023 

 PN2439 CMMS Implementation ($2.5 million) – once fully implemented the 

new maintenance management system will become the asset management 

system of record and will integrate with the City’s financial system. Upgrades 

to procurement processes and continued change management will round out 

the implementation. 

 GG0252 Dunlop Site Preparation ($3.4 million) – in progress, refer to 2023-

17 - Operations Facilities Long-Term Plan Update. 

Projects identified as completed in Q4 included:  

 PO0021 Parks Facilities Renewal and PK0096 Hanlon Creek Splashpad – 

Hanlon Splashpad and washrooms were replaced in 2022,  

 PK0025 Norm Jary Park Amenity Replacements and Upgrades – new outdoor 

basketball courts were installed,  

https://guelph.ca/living/construction-projects/capital-projects/
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=33717
https://pub-guelph.escribemeetings.com/filestream.ashx?DocumentId=33717
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 PK0030 Cedarvale Park – new playground, shade structure, trails, exercise 

equipment and furniture were constructed/installed,  

 PK0104 Starwood Park – new playground, shade structure, trails and 

furniture were constructed/installed and  

 PK0124 Oliver Street Parkette – new playground, trails and furniture was 

constructed/installed. 

In 2022, a total of 20 capital accounts in this priority were closed. 

Grant Funding Updates 

The City was able to secure additional grants in 2022 to help offset the cost of 

maintaining existing assets and for the procurement of new assets, which will 
provide additional benefits to the city.  

In 2022, the City was a recipient of a Canada Community Revitalization Fund in the 
amount of $750 thousand to reinvent and revitalize Riverside Park (PO0048 
Riverside Park Revitalization). This work includes accessibility improvements at the 

train station, bandshell and washroom, refurbishment of the bandshell and 
construction of an outbuilding and connecting train tracks to allow for seasonal 

storage of the train. 

Guelph Police Service received a grant of $534 thousand from the Ministry of the 
Solicitor General to procure and operationalize 30 in-car cameras with automated 

license plate recognition technology. This allows for the comparison of license plate 
numbers to Ministry of Transportation database and the capability of capturing plate 

information of vehicles of interest (e.g. amber alters, stolen vehicles, suspended 
driver, etc.). 

In addition, the City receives funding from other levels of government for the 

capital program annually. In 2022, the City received just under $8.4 million from 
the CCBF (previously Federal Gas Tax) and $3.2 million in Provincial Gas Tax for 

public transportation. In 2022, $4.5 million of CCBF funding was allocated to road 
resurfacing projects such as Road Restoration and Resurfacing Program (RD0403), 
$2.2 million to the reconstruction of Speedvale Avenue (PN0097 and PN0236), 

$920 thousand to Drill Hall Assessment and Repair (FM003) and just over $730 
thousand to solid waste projects (WC0042 Organic Waste Processing Facility and 

WC0041 Materials Recovery Facility) along with allocations to many other eligible 
projects. Provincial Gas Tax provided funding for the replacement of diesel transit 

buses (TC0058 Bus Replacement and TC0070 Bus Electrification - replacement) 
along with control room upgrades (TC0066). 

Financial Implications 

Ongoing monitoring of capital spending ensures projects and services are delivered 
as intended and that any financial impacts or risks are addressed proactively. 

Consultations 

Capital Steering Committee 

Attachments 

Attachment-1 2022 Capital Spending 

Attachment-2 Q4 2022 Capital Budget Adjustments 
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Attachment-3 Capital Prioritization - 2022 Adjustments 

Departmental Approval 

Karen Newland, Manager Finance Client Services and Budget 

Report Author 

Patricia Zukowski, Senior Corporate Analyst - Capital, Client Services and Budget 

 
This report was approved by: 

Tara Baker 

General Manager Finance/City Treasurer 

Corporate Services 

519-822-1260 extension 2084 

tara.baker@guelph.ca 

 
This report was recommended by: 

Trevor Lee 

Deputy Chief Administrative Officer 

Corporate Services 

519-822-1260 extension 2281 

trevor.lee@guelph.ca


