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Basic Project Information
Project Executive sponsor Project manager Approved 

budget
Funding sources Target 

completion

Wilson Street 
Reconstruction  
and Parkade

Kealy Dedman,  
DCAO, Infrastructure, 
Development and 
Enterprise Services

Reg Russwurm, 
Manager, Design and 
Construction,
Engineering and 
Transportation 
Services 

Ian Scott, Manager, 
Facility Design and 
Construction 

$25,275,000 Street 
22% Tax,  
62% Non-Tax,  
16% Federal Gas Tax 

Bridge
100% Tax

Parkade  
50% Parking DC,  
50% Tax Funded debt

Stage 1 and 2: 
Complete 
Stage 3:
Complete

Complete

Complete

Guelph Police Service  
Headquarters Renovation

Kealy Dedman,  
DCAO, Infrastructure, 
Development and 
Enterprise Services

Ken VanderWal, 
Manager, Technical 
Services

$34,111,000 45% Development 
Charges,  
55% Tax

Q4 2021

South End Community 
Centre Design

Kealy Dedman, DCAO, 
Infrastructure,
Development and
Enterprise Services and 
Colleen Clack-Bush, 
DCAO Public Services

Jeet Joginder, 
Manager, Complex 
Capital Projects, 
Facilities Management

$4,100,000 80% Development 
Charges, 20% Tax

95% 
completed 
at December 
2018; full 
completion 
Q4 2020

Baker District 
Redevelopment 
(Master planning phase)

Kealy Dedman, DCAO, 
Infrastructure,
Development and
Enterprise Services

Stephanie Guy,  
Project Manager, Special 
Projects, Business 
Development Enterprise

$6,026,000 Library
24% Development 
Charges
76% Tax

Baker District
100% Tax

Q4 2020

Transportation Master 
Plan

Kealy Dedman, DCAO, 
Infrastructure,
Development and
Enterprise Services

Jennifer Juste,  
Manager, Transportation 
Planning

$970,000 55% Development 
Charges,
15% Public Transit 
Infrastructure Fund 
Grant,
30% Reserve Funding

Q4 2021

Smart Cities Challenge Barbara 
Swartzentruber, 
Executive Director,  
Smart Cities Initiative

Cathy Kennedy, 
Manager, Smart Cities 
Initiative

$10,000,000 100% funded 
Infrastructure Canada

Q4 2024
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Project Current

Scope Schedule  Budget

Wilson Street  
Reconstruction

Parkade

Within
scope 

 On 
schedule

Within 
budget

Within
scope 

On
schedule 

Guelph Police Service  
Headquarters Renovation

Within 
scope 

Behind revised 
schedule 

Over 
budget

South End Community Centre Design

Within 
scope 
Within 
scope 

On revised 
schedule 

On revised 
schedule 

Within 
budget
Within 
budget

Baker District Redevelopment
(Master planning phase)

Within 
scope 

On revised 
schedule

Within 
budget

Transportation Master Plan

Within 
scope 

On revised 
schedule

Within 
budget

Smart Cities Challenge

Within 
scope 

On  
schedule

Within 
budget

Note:

Refer to individual project dashboards for more details on a specific project.
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