

2020-242 Attachment-5 Transportation Master Plan progress summary

Transportation Master Plan (TMP)

Q1, 2019 – Q4, 2021; 75% complete

Recent progress/achievements to date

- Prepared and launched virtual public engagement to gain feedback on the TMP values, goals, problem/opportunity statements, and possible solutions for the future of transportation in Guelph; engagement includes finalizing 5 of 6 background papers for public review.
- Continued analysis of transportation networks, demands, policies, and programs.
- Prepared scope for strategic COVID-19 analysis to apply to the TMP in 2021.

New opportunities or relevant challenges of public interest

- The project team is monitoring the global mobility response to the impact of the COVID-19 pandemic for opportunities to learn, adapt and build resilience. Where appropriate, future ready strategies will be integrated into the Complete Streets Design Guidelines and policy framework of the TMP as appropriate.

Next steps

- The project team is preparing for virtual community engagement regarding the alternative solutions analysis and selection of the preferred alternative in Q1 2021.
- The preferred alternative is now scheduled to be presented to Council in Q2, 2021, with the final TMP being presented to Council in Q4, 2021.