

### Downtown Infrastructure Renewal Program

Wyndham Street North and St. George's Square Preparing for and Mitigating Construction

Committee of the Whole

July 8, 2025




## Today's topics

- Background
- How Construction's Going to Work
- Mitigation Mitigation
- Design of St. George's Square





## Downtown Renewal



#### **Additional projects**

- Future Downtown riverfront park
- Seasonal Patio Program



### Advancing Future Guelph Themes



Improve housing supply

Grow and care for our community spaces and places

Make it easier to get around



Grow Guelph's economy

Make downtown a vibrant place for everyone

Support community well-being








# **Background**





## Downtown Infrastructure Renewal Program (DTIRP)





- DTIRP will improve and upgrade roads, sewers, watermains, sidewalks, cycling facilities, and the streetscape throughout the Downtown Secondary Plan area
- 12+ yr reconstruction plan
- 2025 start on Wellington St and Wyndham Street S






# DTIRP - Why?



















# How is Construction Going to Work





## Phase 1 – Wyndham St. N Reconstruction



Phase 1 is focused on Wyndham Street North from Farquhar Street to Woolwich Street and includes St. George's Square.





## Construction Sequencing







### Plans for Construction

- •During construction, Wyndham Street will be fully closed to vehicular traffic
- •Extended work hours: 24-hour operation except from Saturday 11pm to 4am Monday and holidays with staff discretion to waive
- •Incentive and disincentive clauses for the construction to achieve milestones, re-open roads ASAP and complete on-time or even early
- Seasonal shut-downs during the winter – conditions and schedule dependent









### Access during Construction

- Pedestrian access to all business will be maintained throughout construction except for shorter disruptions coordinated with the affected businesses
- Traffic disruption minimized on Macdonell Street across Wyndham Street to maintain bus access to Guelph Central Station
- Wayfinding and "Businesses Open" signage will be erected, maintained and modified as necessary







## Access during Construction (2)

- All loading and unloading (i.e. deliveries) needs will be coordinated throughout construction
- Central loading/unloading zones will be established for smaller deliveries. Larger deliveries will be coordinated with the Contractor
- On-street parking will be unavailable during construction, however alternative parking at Macdonell Parking Lot will be provided











# Construction Mitigation





### **Construction Mitigation**

Infrastructure reconstruction in a busy downtown creates challenging circumstances for businesses, residents, and visitors

Engagement with business community and public, as well as other municipalities with similar experience helped develop a plan

There are four key elements of the proposed construction mitigation plan:

1

Construction Pace, Phasing and Staging 2

Communication and Information Sharing 3

Direct Construction Support



Business Support Plan





### Construction Pace, Phasing and Staging

- Expedited Construction
- Extended construction work hours
- Staging of Phase 1 to coordinate with Baker Street
- Facilitating utility replacement prior to construction
- Incentives and disincentive clauses for construction to finish on-time or early









### Communication and Information Sharing



- Extensive Communication Plan
- Construction Liaison Group/Street Captains
- Ongoing and continuous communication with the Downtown Guelph Business Association





## **Direct Construction Supports**

- Downtown Construction Office
- Downtown Ambassador
- Complimentary Alternative parking
- Wayfinding
- Access to businesses
- Business Delivery Access plans
- Facilitating quick-stops and accessible par
- Enhanced construction safety measures
- Exploring a parking shuttle
- Operational impacts i.e. Transit











## **Business Support Plan**







- Marketing Strategy
- Training and Business Consulting Services
- Downtown Event Grant
- Construction Information Package and Checklists
- Enhanced Cleaning Services
- Construction Tours
- Seasonal Patio Program Fee reduction







# Design of St. George's Square





### St. George's Square Recommended Concept Video








### St. George's Square Recommended Concept Rendering







### St. George's Square Recommended Concept







### St. George's Square Recommended Concept Design











### Our Future Downtown

















# Questions?

