

2020-63 Attachment-9 Water and Wastewater Servicing Master Plan progress summary

Water and Wastewater Servicing Master Plan

Q1, 2020 - Q3, 2021; 10% complete

Recent progress/achievements to date

- On-going progression of tasks within technical work plan such as Background Review and Hydraulic Analysis.

Next steps

- Ongoing progress on technical work plan and finalizing Community Engagement Plan in anticipation of resuming engagement opportunities.