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BACKGROUND ON THE GUELPH TINY HOMES COALITION 

The Guelph Tiny Homes Coalition (GTHC) is a community-led coalition whose goal is to 
provide safer housing for unhoused community members and support them through the 
next steps of their housing journey. 

The GTHC convened in January 2024 with the intention to explore community-based 
approaches to address the increasing issue of homelessness in Guelph.  

GTHC members recognize that tent encampments neither safely nor adequately shelter 
unhoused residents and that additional housing options are needed. 

GTHC membership is made up of health and addictions specialists, people with lived 
experience, the business community, faith groups and a custom home builder. 

The proposed GTCH model expands the range of options on the housing continuum in 
Guelph for unhoused community members. Since January, 2024 GTHC has: 

• Held two strategic planning sessions culminating in a project charter.  
• Engaged in consultations with similar projects, such as the Wolf St. Project 

(Peterborough) and A Better Tent City (Kitchener). 
• Incorporated as a non-profit and established a Board of Directors. 
• Released an Expression of Interest (EOI) to help identify public or private land for the 

project.  
• Received a commitment from a charitable organization to provide tax receipts for the 

project. 
• Recruited over 70 volunteers and received unsolicited commitments for in- kind and 

financial donations by many Guelph-based manufacturers, businesses and individuals. 
• Developed a project management plan for the coalition’s deliverables and key 

milestones.  
• Arrived at an agreement in principle with Royal City Mission to support the coordination 

of services with Guelph-based health and social service providers. 
• Built a prototype home and displayed publicly to engage with the community 
• Hosted an webinar with the intention of sharing information and addressing community 

concerns. 
• Consulted with all key social service and health providers in the Guelph/Wellington 

working closely with this population.   
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COMMUNITY SUPPORT 

The GTHC plan has gained support from many key social service and health agencies, who 
have expressed an ongoing commitment to provide coordinated health and social support 
for potential residents. These organizations include, but are not limited to:  

o The Guelph General Hospital  
o The Guelph Community Health Centre 
o Canadian Mental Health Association Waterloo Wellington  
o Stonehenge Therapeutic Community 
o Sanguen Health Centre 

Additional Organizations that have expressed their support include: 
o Guelph Chamber of Commerce 
o The Guelph Community Foundation, and 
o Habitat for Humanity.  

 
The Guelph Tiny Homes Coalition is proposing a Four-Phase Plan to 

ensure this project is implemented as quickly as possible. 
 
GTCH is proposing a four-phase plan to ensure that community members currently living 
outdoors will have an additional, safe option on the housing continuum that will support 
safety and stabilization, ideally before winter, 2024. Each phase of the four-phase plan will 
be informed by best practices and in consultation with similar projects. The four-point plan 
includes: 
 
Phase 1 - Land Securement/Lease Arrangement 

The GTHC is in negotiations with the City of Guelph to identify a suitable parcel of land that 
can contain 25-50 tiny homes with a shared kitchen, washroom and laundry area. 
Confirming location is the most important first step.  

We continue to work with the City of Guelph (but not exclusively) to identify a viable site for 
the Tiny Home Project. The GTHC through our Expression of Interest, released in April 
2024, highlighted the following criteria for the preferred location: 

1. At least 0.8 acres but up to 2 acres in size.  
2. Has significant table land that is well drained.  
3. Serviced with water and sanitary sewer facilities.  
4. Has sufficient electricity on site or nearby.  
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5. Ideally physically separated from residential areas 
6. Outside of the downtown core area.  
7. Within walking distance to transit and other urban amenities.  
8. A site owned by a landowner willing to sign up to a three-year lease agreement.  
 
The coalition recognizes that a site that meets that above criteria that can be secured for 
this initiative will also require the support of the City’s elected officials to suspend the 
Zoning bylaw in order to move to the next stages (land servicing and building). As a result, 
the coalition will not proceed with a proposed site unless its members are confident that 
the site fits the majority if not all the criteria – and in advance a neighbourhood 
consultation and site mitigation measures’ plan is drafted and shared with municipal 
decision-makers.  
 
Phase 2 – Fundraising and Project Management 

The Guelph Tiny Homes Coalition has developed a project budget, engaged with builders, 
volunteers and donors, and has developed initial budgets and a rudimentary fundraising 
plan. However, in the absence of a confirmed site location or commitment from the City of 
Guelph, it is premature for The Guelph Tiny Homes Coalition to arrive at a finalized plan as 
key details having yet been established. A fundraising principle is more appropriate at this 
time.  

Our fundraising principle: The GTHC will fundraise 55 percent of capital costs for the 
project, with the remaining funds to be covered by the City of Guelph, with the exception of 
the City's in-kind services. Annual operating costs will also be covered by the City of 
Guelph. Once a location has been identified, the GTHC will finalize a fundraising plan that 
will be delivered within a specific timeline. If the fundraising goals as established in the 
mutually agreed fundraising plan are not met by the coalition, the Tiny Home Project will 
not proceed.  
 
Our initial capital budget ranges between $1.6M and $2.4M while operations (service 
provision plan) is forecasted at $627K. This is an initial estimate and subject to change 
depending on the site location.  
 
As soon as a site is secured and approvals are received, the Guelph Tiny Homes Coalition 
will hire a part-time project coordinator who will develop a project management plan. 
GTCH will also finalize a fundraising plan with key partners including the Guelph 
Community Foundation and the Guelph Chamber of Commerce.  
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Additionally, GTHC recognizes that questions and concerns from surrounding community 
members may arise. Our key priorities include safety, communication and engagement. 
Once a site location has been identified, The GTCH will prioritize the implementation of a 
Community Engagement Committee. to address concerns. 

Phase 3 - Land Servicing and Building Out the Tiny Homes Site 
 
Once a preferred site location has been identified, The Guelph Tiny Homes Coalition and 
the landowner will be in a position to understand the site servicing requirements and 
costs. We will work with the City to service the site.  

The Guelph Tiny Homes Coalition is requesting waste and water connections; bus/public 
transportation connection, garbage pick up, and that permitting and leasing costs for the 
site are also covered by the City. We also request the in-kind removal of topsoil if 
grading/leveling of the site is required.  

Once a site location has been finalized, The Guelph Tiny Homes Coalition will engage with 
the City to discuss what additional service costs can be covered by the coalition. As 
examples, the coalition is prepared to cover electrical upgrades, grading of the site, 
site/location capital improvements, and fencing. This scope of the site servicing to be 
covered by the coalition is highly dependent on the preferred site/location. 

The coalition has developed and built a prototype of a suitable energy efficient tiny home 
and could quickly scale up production. Each unit takes approximately one week to build. 
The homes are 120 sq. feet in size, constructed of quality materials including steel siding, 
spray foam insulation, and a lockable steel front door. The homes cost between 25-
30K/each.  

The coalition is being approached by other tiny home builders – and it is our intent 
undertake a procurement process that will result in the most energy efficient homes (with 
the lowest ongoing costs) at the lowest price point.  

In Year 1, the project will be limited to 20 tiny homes with a focus on developing overall site 
infrastructure (community hub/kitchen/washrooms/laundry). In Years 2, the project will 
increase to between 40 and 50 tiny homes. Plans for the communal building (kitchen, 
washrooms and laundry area) are dependent on the lot size and shape but can easily be 
developed.  
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Phase 4 - Operational Delivery 
 
The Guelph Tiny Homes Coalition has an agreement in principle with Royal City Mission 
(RCM) to provide basic services while also coordinating health and social service providers 
with wrap-around supports to assist residents of the community.  
 
We propose that annual operating costs will be covered by the City of Guelph at an 
estimate of 627K/year. This will include, but is not limited to:  

• Hiring staff to support residents  
• Provision of meals 
• The development of:  

 an equitable an intake and assessment process 
 community guidelines and safety protocols 
 individualized support planning for residents 

• Developing additional policies and procedures based on resident and community 
needs 

 
As the coalition continues the work to secure the best possible site for the tiny homes 
project, we ask Guelph City Council to endorse tiny home projects as a viable model 
for working to address homelessness in the City of Guelph.  


